
Complete FS

Task Subtask
Duration

(days) Start End Start End Start End Start End

Section 1 Introduction 1/14/2014 5/30/2014 6/2/2014 7/2/2014 7/8/2014 8/8/2014 8/12/2014 8/12/2014 8/26/2014 8/12/2014 Off Schedule - held up by finalization of RI Section 5
Purpose & Organization Does not affect overall schedule
Site History
Nature & Extent of Contamination
Contaminant Fate & Xport
Baseline Risk Assessment

Section 2 Identification & Screening of Technologies 6/2/2014 7/17/2014 7/21/2014 8/20/2014 8/25/2014 9/24/2014 9/29/2014 9/29/2014 10/13/2014 9/29/2014 Off Schedule - held up by lingering issues
Introduction Does not affect overall schedule
RAOs/PRGs
General Response Actions
ID & Screen Technologies

Appendix A Derrivation of RBTs 5/12/2014 6/2/2014 6/9/2014 7/9/2014
Section 3 Development & Screening of Alternatives 8/16/2014 9/15/2014 9/18/2014 10/18/2014 10/23/2014 11/22/2014 11/27/2014 11/27/2014 12/11/2014 11/27/2014 On Schedule

CDF Performance Standards
Section 4 Detailed Analysis of Alternatives 11/1/2014 12/17/2014 12/20/2014 1/19/2015 1/24/2015 3/10/2015 3/16/2015 3/16/2015 3/30/2015 3/16/2015 On Schedule

Alternative Definition
Individual Analysis of Alternatives
Comparative Analysis Presentation

References 1/14/2014 3/10/2015

Executive Summary 8/8/2014 12/17/2014 1/24/2015 3/10/2015

Anchor Finalize Document (Electronic Version) 25 3/16/2015 4/10/2015
Final LWG Approval 10 4/10/2015 4/20/2015
EPA Review 30 4/21/2015 5/21/2015
LWG Finalize (Electronic Version) 32 5/21/2015 6/22/2015
EPA Final Approval 30 6/23/2015 7/23/2015
LWG Finalize (Full Production Version) 31 7/24/2015 8/24/2015
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